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March 20, 1961

25X1A

Contracting Officer
Washington, D. C.

Dear Lowell:

Re: AF33(600)-40274
Task Order No. 6

As you are aware we have been required to spend a
much greater amount of time and effort on the AR Phase of
Oxcart than had originally been contemplated. At the same
time, due to the postponing of scheduled construction on the
part of other contractors concerned in thils program, we have
not incurred substantial expenses which had been anticlpated
during this fiscal year. The result 1s that while our expendi-
tures for the AR Phase have greatly exceeded our estimate, our
over-all level of expenditures during fiscal year 1961 has been
lower than anticipated, for certain major expenses have merely
been postponed until fiscal year 1962, OQur current estimate
is that as of June 30, 1961, we will have incurred total costs
exclusive of fixed fee in the amount of leaving a
balance in. the amount of Our estimate for fiscal
year 1962, however, amounts to | and will require authori-
zation of additional funds in the amount of plus an
addlitional fixed fee of We expect that the total
améunt of plus fixed fee of will be sufficient
to carry us thrveugh June 30, 1962.

I would appreclate it if you would take the necessary
steps leading to the amendment of Paragraph 3(a) and 3 (b) of
Task Order No. 6 to provide for the lncrease in funds and fixed
fee referred to above.

Very truly yours,

Fy e

qmﬂiV <t

Vice President
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March 2, 1961

Contracting Officer
Washington, D. C.

Dear Lowell:

Re: AF33(600)-40274
Task Order No.

In my haste to return the referenced Task
Order, properly executed by us, I neglected to put
before you two qualilfications which apply to our
obligation under this Task Order.

One 1s that the cost estimate contained in
our proposal and in the Task Order does not include
the cost of a large parabollc antenna which may be
required in order to complete the Flight Test Program
under this Task Order. If 1t becomes necessary for

[:;;;:%;to acquire such an antenna, the cost thereof
W e

an addition to the estimate contalned 1in the
Task Order, and it will be approprilately amended.

The second qualification is that the esti-
mate for techniclian man months contalned in our prop-
sal and in the Task Order was based on the use of a
number of techniclans which are not currently in our
employ. If ways can be found, we would like to use
technicians employed by others rather than to engage
the necessary number ourselves. If this is the case,
then the estlimated cost can be adjusted appropriately.

Best regards,

Vice Pregident
CrFrB:cem
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